
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:08 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 528 Date: 14-Apr-2012 Saturday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 09:00

Const Calendar Day: 949

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on CCO # 247 on the South main span .
They had to work on 150 , 200 , 250 , 300 , & 350 meter locations They started at 7:00 AM.

Obra , Mario , Pablo, & Roger had to work on the former plates at 150 meters East of the South
saddle on the South main span . Crews had to install the permanent former plates . They started at 7:05
AM. Crews were done at 7:30 AM. & crews had to run the 10 mm. Cable to secure the plates in place

Matt & his crews pulled all 10 plates yesterday . Check Douglas report for all the activities on the
South main span for the former plates installations at 100 meters & 150 meters .

After that , crews had to mobilize their tools & equipments to the next location at 200 meters , hook
the 1st set of 3 plates to the winch at 150 meter location & pulled it to the 200 meters location . They
started at 7:30 AM. Crews were done with the 1st set at 7:40 AM. They started on the 2nd set of 4 plates at
8:00 AM. Crews were done at 8:20 AM. They started on the 3rd set of 4 plates at 8:30 AM. Crews were
done at 8:40 AM. Crews had to install the permanent plates & run the 10 mm. Cable to secure the plates in
place . They were done at 9:05 AM.

Then , crews had to relocate the winch pulley , mobilize their tools , equipments , & materials to the
250 meter location . Following the same procedures as the previous locations . Crews started on the 1st
set of 4 former plates at 9:15 AM. They were done at 8:25 AM. They started on the 2nd set of 6 plates at
9:40 AM. Crews were done at 10:00 AM. They started to install the permanent plates at 10:20 AM. Crews
were done at 11;00 AM.

In addition to that , crews had to work on the 6th location at 300 meters . Crews started to pull the
1st set of 5 former plates at 11:15 AM. They were done at 11:25 AM. They started on the 2nd set of 5
plates at 11:40 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to install the former plates at 300 meters . They started at 12:35 PM.
Crews were done at 1:20 PM.

After that , crews had to relocate the pulley for the winch , hook the 1st set of 5 plates & pull it to
the 350 meters location . They started at 1:30 PM. Crews were done at 1:45 PM. They started on the 2nd
set of XXX plates at 1:55 PM. Crews had to sop to change one former plate . It was bent badly crews could
not pull it to the end of the .Crews were done with the 2nd set at 2:35 PM.

Then , crews had to wrap up their tools , equipments , pull the excess materials out of the site , roll
the winch cable , & work on house keeping . They were done at 3:00 PM. Crews left at 3:10 PM.

In the office I had to close the remaining reports for CCO # 247 . I started at 6:30 AM. I was done
today at 4:00 PM. ( For CCO # 247 for All Employees 6.5 Hours of Over Time . )

Bid Item: 067 C-TPW-RST.06704-0120F4 Remove Storm System & Tramway

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 528 Date: 14-Apr-2012 Saturday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00
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